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S t a t e  M e e t i n g s  
 M a n a g e m e n t  C o u n c i l ;  J A C ;  S B C ;  S e s s i o n  
 
P r o j e c t  C o s t s  
S p a c e  P l a n n i n g  O f f - S i t e  
C o n s t r u c t i o n  M a n a g e r  S e l e c t i o n  
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• Capitol Renovation    $113,000,000 

• Herschler  & Connector & Addition   $86,000,000 

• Temporary Accommodation[s] / Space     $2,000,000 

• Furniture, Fixtures & Equipment        $8,500,000 

• Soft Costs       $29,500,000 

• SubTotal     $239,000,000 

• State’s Project Contingency    $20,000,000 

• Project Total    $259,000,000 
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C O M M U N I C AT I O N S  P L A N  
 

S c h e d u l e  
 C o n t e n t  d r a f t  J a n u a r y  1 0  
 K i c k - O f f  C a l l  J a n u a r y  1 3  o r  1 4  
 C o n t e n t  t o  S t a t e  J a n u a r y  1 5  
 S t a t e  C o m m e n t s  d u e  J a n u a r y  2 0  
 C o n t e n t  t o  W e b  D e v e l o p e r  J a n u a r y  2 2  
 V i d e o  P r o d u c t i o n  J a n u a r y  2 7  
 C o m p l e t e  W o r k  F e b  5  
 
A c t i o n  I t e m s  
 S c h e d u l e  C o n f e r e n c e  C a l l  
 1 / 1 3 :  1 0 - 1 ;  1 / 1 4 :  1 1 : 3 0 - 5  
 P r o v i d e  F o n t s ,  L o g o s ,  e t c .  
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C a p i t o l  –   
 D r a f t  T O D A Y  
 c o m m e n t s  p l e a s e  b y  F r i d a y  J a n u a r y  1 7  
 F I N A L  J a n u a r y  3 1  
 
H e r s c h l e r  –   
 D r a f t  T u e s d a y  J a n u a r y  1 7   
 c o m m e n t s  p l e a s e  b y  F r i d a y  J a n u a r y  2 4  
 F I N A L  J a n u a r y  3 1  
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AHJ UPDATE 

First Floor Plan 
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S u r v e y  –  L a n d s c a p e  &  U t i l i t i e s  
 

G e o t e c h n i c a l  E n g i n e e r i n g  



A 

B 

C 

SURVEY & GEOTECHNICAL ENGINEERING 
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TRAFFIC STUDY 
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FABRIC ANALYSIS & INFORMATION 

@ library 
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DESTRUCTIVE PROBES  
& EXPOSURES 
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OBSERVED PROGRAMMING 

? 



OBSERVED PROGRAMMING 

? 



W 

RESTROOM STUDY 
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W W/O 

RESTROOM STUDY 



SPACE PLANNING – 3RD FLOOR 



SPACE PLANNING – 1ST FLOOR 



SPACE PLANNING – 2ND FLOOR 



SPACE PLANNING – 3RD FLOOR 



SPACE PLANNING – GARDEN LEVEL 
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SUN MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SAT

5-Jan 6-Jan 7-Jan 8-Jan 9-Jan 10-Jan 11-Jan

TASK FORCE MEETING CM Planning Mtg Management Council

Draft Capitol Report

12-Jan 13-Jan 14-Jan 15-Jan 16-Jan 17-Jan 18-Jan

SBC JAC

Capitol Comments Due

Draft Herschler Report

19-Jan 20-Jan 21-Jan 22-Jan 23-Jan 24-Jan 25-Jan

TASK FORCE MEETING PHILLY Workshop PHILLY Workshop Richmond

Stakeholder Meetings Stakeholder Meetings Herschler Comments Due

User Meetings User Meetings

26-Jan 27-Jan 28-Jan 29-Jan 30-Jan 31-Jan 1-Feb

TASK FORCE MEETING

Issue Reports

Probes Probes Probes Probes Probes

2-Feb 3-Feb 4-Feb 5-Feb 6-Feb 7-Feb 8-Feb

User Meetings User Meetings

Paint Paint

9-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb

Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session

Paint Paint Paint Paint Paint

16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feb

Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session

Paint Paint Paint Paint Paint



23-Feb 24-Feb 25-Feb 26-Feb 27-Feb 28-Feb 1-Mar

Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session

Paint Paint Paint Paint Paint

2-Mar 3-Mar 4-Mar 5-Mar 6-Mar 7-Mar 8-Mar

Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session

Paint Paint Paint Paint Paint

9-Mar 10-Mar 11-Mar 12-Mar 13-Mar 14-Mar 15-Mar

TASK FORCE MEETING

Probes Probes Probes Probes Probes

Paint Paint Paint Paint Paint

16-Mar 17-Mar 18-Mar 19-Mar 20-Mar 21-Mar 22-Mar

Paint Paint Paint Paint Paint

23-Mar 24-Mar 25-Mar 26-Mar 27-Mar 28-Mar 29-Mar

TASK FORCE MEETING

30-Mar 31-Mar 1-Apr 2-Apr 3-Apr 4-Apr 5-Apr

6-Apr 7-Apr 8-Apr 9-Apr 10-Apr 11-Apr 12-Apr

TASK FORCE MEETING

Draft SD Docs

13-Apr 14-Apr 15-Apr 16-Apr 17-Apr 18-Apr 19-Apr

SBC

SUN MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SAT

5-Jan 6-Jan 7-Jan 8-Jan 9-Jan 10-Jan 11-Jan

TASK FORCE MEETING CM Planning Mtg Management Council

Draft Capitol Report

12-Jan 13-Jan 14-Jan 15-Jan 16-Jan 17-Jan 18-Jan

Draft Herschler Report SBC JAC

Capitol Comments Due

19-Jan 20-Jan 21-Jan 22-Jan 23-Jan 24-Jan 25-Jan

TASK FORCE MEETING PHILLY Workshop PHILLY Workshop Richmond

Stakeholder Meetings Stakeholder Meetings Herschler Comments Due

User Meetings User Meetings

26-Jan 27-Jan 28-Jan 29-Jan 30-Jan 31-Jan 1-Feb

TASK FORCE MEETING

Issue Reports

Probes Probes Probes Probes Probes

2-Feb 3-Feb 4-Feb 5-Feb 6-Feb 7-Feb 8-Feb

User Meetings User Meetings

Paint Paint

9-Feb 10-Feb 11-Feb 12-Feb 13-Feb 14-Feb 15-Feb

Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session

Paint Paint Paint Paint Paint

16-Feb 17-Feb 18-Feb 19-Feb 20-Feb 21-Feb 22-Feb

Legislative Session Legislative Session Legislative Session Legislative Session Legislative Session

Paint Paint Paint Paint Paint



Proposed Schedule 
2015

JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC

Preparation

Preparation

Preparation

    

Session
Session

Session

2014 2016 2017

Session

2014 2015 2016 2017

SOFT OPENING
REVIEW

Session wrap-up

Capitol Level III Design

SD DD CD

REVIEW

GMP
CMAR - RFP SELECT

GMP

MOVE

SELECTIVE 
REMOVALS

EXTERIOR WORK EXTERIOR WORK

MOVE

REDEDICATION 
CELEBRATION

TEMPORARY SPACE

Capitol Level III Construction

WARRANTY PERIOD (1 YEAR)

Capitol Level III Design

SD DD CD

Capitol Level III Construction

Herschler Level III Design

SD DD CD

Herschler Level III Construction

DESIGN CD

Herschler TI  Level III Design & Construction HEAL

MOB.

DESIGN CD

REVIEW REVIEW

TCO

Session wrap-up
Session wrap-up

Session wrap-up

Herschler TI  Construction Herschler TI  Construction Herschler TI  Construction Herschler TI  Construction
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N E X T  S T E P S  
 

S i t e  V i s i t  t o  V i r g i n i a  C a p i t o l  
 
R e p o r t s  &  C o m m e n t s  
 
S p a c e  P l a n n i n g  
 
S t a k e h o l d e r s  M e e t i n g s  
 
O n  S i t e  A c t i v i t i e s  
 
 



Thank You! 


